
Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   1 of 34

Nebraska Department of Roads Date: 05.10.2016

Contract Location:

 

Contractor:

KOSS CONSTRUCTION COMPANY

5830 SW DRURY LANE

 

 

Date Awarded: 10.21.2014

11.21.2014

03.16.2015

Date Let:

SIDNEY WEST

10.09.2014

Estimate Type: PROG

Phone:

(785)228-2928

Escrow Agent:

 

Surety Co:

FEDERAL INSURANCE COMPANY

TOPEKA  KS  66604-2262

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.16.2015

Date Project Completion:

Counties

CHEYENNE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51458  000 NH-80-1(181) 080 53.98 60.68 GRAD CONC PAVE CULV
SEED BR GDRL
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$34,079,684.29

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $18,550,310.72 $18,318,038.61 $232,272.11
Stockpiled Materials $1,917,643.50 $1,917,643.50 $.00

Gross Earnings $20,467,954.22 $20,235,682.11 $232,272.11
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $20,467,954.22 $20,235,682.11 $232,272.11

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-127,420.00 $-127,420.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-15,645.88 $-15,565.73 $-80.15

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$143,065.88 -$80.15

Payment

-$142,985.73

$20,324,888.34 $20,092,696.38 $232,191.96

$.00 $.00 $.00

54%

% Time Comp

% Dollar Comp

48%

$34,422,028.63

05.05.2016 05.06.2016

05.06.2016

Gillen, Marty

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

05.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.09.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      370,000.00 1.000 370,000.00

1.000 370,000.00

1.000 370,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      14,500.00 1.000 14,500.00

1.000 14,500.00

0.500 7,250.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      7.20 165,146.000 1,189,051.20

165,146.000 1,189,051.20

76,579.322 551,371.12

277.778 2,000.00

0003

CY  EXCAVATION
0003 

1010.01      6.20 27,032.000 167,598.40

27,032.000 167,598.40

7,065.000 43,803.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 1,975.000 59,250.00

1,975.000 59,250.00

133.260 3,997.80

0.000 0.00

0005

MGALWATER
0005 

1041.00      0.72 568,702.000 409,465.44

568,702.000 409,465.44

284,351.000 204,732.72

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1101.00      4.25 347,884.000 1,478,507.00

347,884.000 1,478,507.00

193,940.801 824,248.40

28,516.455 121,194.93

0007

SY  REMOVE PAVEMENT
0007 

1101.25      5.00 499.000 2,495.00

499.000 2,495.00

375.000 1,875.00

301.000 1,505.00

0008

LF  SAWING PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      4.00 9,488.000 37,952.00

9,488.000 37,952.00

6,288.080 25,152.32

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

7017.50      6.00 600.000 3,600.00

600.000 3,600.00

224.000 1,344.00

0.000 0.00

0010

LF  REMOVE & SALVAGE GUARDRAIL
0010 

L006.00      250.00 124.000 31,000.00

124.000 31,000.00

0.000 0.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L006.50      2,700.00 4.000 10,800.00

4.000 10,800.00

0.000 0.00

0.000 0.00

0012

ACRETEMPORARY SEEDING
0012 

L019.13      1.45 5,987.000 8,681.15

6,116.000 8,868.20

6,308.097 9,146.74

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L019.15      2.40 4,037.000 9,688.80

4,037.000 9,688.80

0.000 0.00

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1F
0014 

L019.20      5.00 807.000 4,035.00

807.000 4,035.00

0.000 0.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 2A
0015 

L019.22      9.50 280.000 2,660.00

280.000 2,660.00

0.000 0.00

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 2C
0016 

L022.11      2.75 4,337.000 11,926.75

4,337.000 11,926.75

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.12      2.75 323.000 888.25

395.000 1,086.25

0.000 0.00

0.000 0.00

0018

LF  FABRIC SILT FENCE-HIGH POROSITY
0018 

L022.81      4.00 384.000 1,536.00

384.000 1,536.00

0.000 0.00

0.000 0.00

0019

LF  SILT CHECK, TYPE 1-HIGH
0019 

L022.83      4.50 1,210.000 5,445.00

1,210.000 5,445.00

2,094.000 9,423.00

0.000 0.00

0020

LF  SILT CHECK, TYPE 2-HIGH
0020 

4022.05      15.75 0.000 0.00

200.000 3,150.00

182.000 2,866.50

0.000 0.00

4003

LF  TEMPORARY SLOPE DRAIN

                                                            Exit 59 ramp
erosion prevention

4003 

Contracted 3,819,079.99

Current 3,822,615.04

In place 2,055,210.60

This Estimate 124,699.93

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      1,931,500.00 1.000 1,931,500.00

1.000 1,931,500.00

1.000 1,931,500.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

1020.06      45.00 737.000 33,165.00

737.000 33,165.00

239.000 10,755.00

0.000 0.00

0022

EACHFLEXIBLE POST DELINEATOR
0022 

3039.11      546.00 10.230 5,585.58

10.230 5,585.58

0.647 353.26

0.000 0.00

0023

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      480.00 287.240 137,875.20

287.240 137,875.20

96.399 46,271.52

0.000 0.00

0024

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0024 

3039.13      441.10 194.690 85,877.76

194.690 85,877.76

40.889 18,036.14

0.000 0.00

0025

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0025 

3075.32      52.00 42.000 2,184.00

42.000 2,184.00

0.000 0.00

0.000 0.00

0026

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0026 

3075.52      52.00 874.000 45,448.00

874.000 45,448.00

854.003 44,408.16

0.000 0.00

0027

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0027 

3075.72      39.50 94,132.000 3,718,214.00

94,132.000 3,718,214.00

46,790.250 1,848,214.88

0.000 0.00

0028

SY  12" CONCRETE PAVEMENT, CLASS 47B-3500
0028 

3075.76      45.50 246,549.000 11,217,979.50

246,549.000 11,217,979.50

123,676.898 5,627,298.86

0.000 0.00

0029

SY  12" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0029 

3089.25      52.00 7,058.000 367,016.00

7,058.000 367,016.00

6,065.794 315,421.29

0.000 0.00

0030

SY  TEMPORARY SURFACING

10"

0030 

3211.25      2.00 2,324.000 4,648.00

2,324.000 4,648.00

0.000 0.00

0.000 0.00

0031

LF  SEALING CRACKS
0031 

3211.35      2.25 10,940.000 24,615.00

10,940.000 24,615.00

0.000 0.00

0.000 0.00

0032

LF  SEALING CONCRETE REPAIR JOINT
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3221.13      480.00 34.050 16,344.00

34.050 16,344.00

0.000 0.00

0.000 0.00

0033

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0033 

3300.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.000 0.00

0034

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0034 

4004.50      2.20 13,200.000 29,040.00

13,200.000 29,040.00

6,602.000 14,524.40

0.000 0.00

0035

LB  CAST IRON GRATE AND FRAME
0035 

4050.01      14.00 1,182.000 16,548.00

1,182.000 16,548.00

566.000 7,924.00

0.000 0.00

0036

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0036 

4105.59      1,800.00 30.000 54,000.00

30.000 54,000.00

15.000 27,000.00

0.000 0.00

0037

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0037 

4155.50      2.00 2,700.000 5,400.00

2,700.000 5,400.00

1,350.000 2,700.00

0.000 0.00

0038

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0038 

4310.24      250.00 20.000 5,000.00

20.000 5,000.00

10.000 2,500.00

0.000 0.00

0039

EACH24" FLARED-END SECTION
0039 

4900.55      11,000.00 2.000 22,000.00

2.000 22,000.00

1.000 11,000.00

0.000 0.00

0040

EACHINSTALL

INTERSTATE CLOSURE GATE AND BASE

0040 

6133.08      8.75 37,908.000 331,695.00

37,908.000 331,695.00

18,954.000 165,847.50

0.000 0.00

0041

SF  COLD LIQUID - APPLIED MEMBRANE
WATERPROOFING

0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.03      1.28 18,000.000 23,040.00

18,000.000 23,040.00

0.000 0.00

0.000 0.00

0042

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

0042 

7515.36      1.28 79,000.000 101,120.00

79,000.000 101,120.00

0.000 0.00

0.000 0.00

0043

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0043 

7515.37      1.28 500.000 640.00

500.000 640.00

0.000 0.00

0.000 0.00

0044

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0044 

7515.38      7.50 5,200.000 39,000.00

5,200.000 39,000.00

0.000 0.00

0.000 0.00

0045

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0045 

7516.35      1.28 61,800.000 79,104.00

61,800.000 79,104.00

0.000 0.00

0.000 0.00

0046

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0046 

7516.37      1.28 2,100.000 2,688.00

2,100.000 2,688.00

0.000 0.00

0.000 0.00

0047

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0047 

8022.20      1.75 2,860.000 5,005.00

2,860.000 5,005.00

1,597.350 2,795.36

0.000 0.00

0048

EACHHYDRATED LIME/WARM MIX ASPHALT
0048 

8028.01      200.00 8.330 1,666.00

8.330 1,666.00

0.000 0.00

0.000 0.00

0049

CY  FOUNDATION COURSE REPLACEMENT
0049 

8029.25      2.75 340,681.000 936,872.75

340,681.000 936,872.75

170,548.763 469,009.11

0.000 0.00

0050

SY  FOUNDATION COURSE
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8060.05      160.00 602.000 96,320.00

602.000 96,320.00

248.000 39,680.00

0.000 0.00

0051

EACHGRANULAR SUBDRAIN
0051 

8101.50      3.10 340,681.000 1,056,111.10

0.000 0.00

0.000 0.00

0.000 0.00

0052

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0052 

9005.75      70.00 2,760.000 193,200.00

2,760.000 193,200.00

1,597.350 111,814.50

0.000 0.00

0053

TON ASPHALTIC CONCRETE, TYPE SPR
0053 

9009.86      45.00 696.000 31,320.00

696.000 31,320.00

209.736 9,438.12

0.000 0.00

0054

SY  SURFACING 6"
0054 

9010.50      130.00 100.000 13,000.00

467.790 60,812.70

388.860 50,551.80

0.000 0.00

0055

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0055 

9021.13      830.00 97.240 80,709.20

115.355 95,744.65

85.698 71,129.34

0.000 0.00

0056

TON PERFORMANCE GRADED BINDER (64-34)
0056 

9053.00      1.35 2,840.000 3,834.00

2,840.000 3,834.00

1,079.994 1,457.99

0.000 0.00

0057

GAL TACK COAT
0057 

9111.00      30.00 1,570.000 47,100.00

1,570.000 47,100.00

659.598 19,787.94

0.000 0.00

0058

MGALWATER
0058 

9170.00      120.00 1,557.131 186,855.72

1,557.131 186,855.72

797.753 95,730.36

0.000 0.00

0059

STA EARTH SHOULDER CONSTRUCTION
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      2.10 1,612.000 3,385.20

342,293.000 718,815.30

190,655.063 400,375.62

20,184.720 42,387.91

0060

SY  SUBGRADE PREPARATION
0060 

9179.23      400.00 32.087 12,834.80

75.087 30,034.80

61.150 24,460.00

0.000 0.00

0061

STA COLD MILLING, CLASS 3
0061 

9179.24      700.00 32.087 22,460.90

32.087 22,460.90

18.150 12,705.00

0.000 0.00

0062

STA COLD MILLING, CLASS 4
0062 

9179.43      440.00 17.197 7,566.68

17.197 7,566.68

0.000 0.00

0.000 0.00

0063

STA COLD MILLING, CLASS 3

TYPE A

0063 

9185.77      25.00 1,413.400 35,335.00

1,413.400 35,335.00

0.000 0.00

0.000 0.00

0064

STA RUMBLE STRIPS, CONCRETE
0064 

9188.50      15.00 7,014.000 105,210.00

7,014.000 105,210.00

2,974.706 44,620.60

0.000 0.00

0065

SY  SURFACING UNDER GUARDRAIL
0065 

9190.50      30.00 12,930.000 387,900.00

0.000 0.00

0.000 0.00

0.000 0.00

0066

TON FLY ASH
0066 

9300.38      1.00 3,689.000 3,689.00

3,689.000 3,689.00

0.000 0.00

0.000 0.00

0067

EACHRAP INCENTIVE PAYMENT
0067 

P402.24      42.00 1,508.000 63,336.00

1,508.000 63,336.00

384.000 16,128.00

0.000 0.00

0068

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3089.80      185.00 0.000 0.00

50.000 9,250.00

24.000 4,440.00

0.000 0.00

4001

CY  FLOWABLE FILL CONCRETE
4001 

9005.04      130.00 0.000 0.00

18.000 2,340.00

17.510 2,276.30

0.000 0.00

4002

TON ASPHALTIC CONCRETE FOR PATCHING
4002 

3300.61      98,027.38 0.000 0.00

1.000 98,027.38

1.000 98,027.38

0.000 0.00

4018

CY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

4018 

9188.01      8.93 0.000 0.00

3,000.000 26,790.00

0.000 0.00

0.000 0.00

4019

SY  BITUMINOUS SURFACE COURSE
4019 

Contracted 21,603,438.39

Current 21,091,312.92

In place 11,553,182.43

This Estimate 42,387.91

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      100.00 1.000 100.00

1.000 100.00

1.000 100.00

0.000 0.00

0069

LS  MOBILIZATION
0069 

1119.00      500.00 2.000 1,000.00

2.000 1,000.00

0.000 0.00

0.000 0.00

0070

EACHREMOVE INLET
0070 

4035.00      400.00 2.000 800.00

2.000 800.00

2.000 800.00

0.000 0.00

0071

EACHREMOVE FLARED-END SECTION
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4040.00      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0072

EACHREMOVE HEADWALLS FROM CULVERTS
0072 

4050.01      14.00 278.000 3,892.00

510.000 7,140.00

60.000 840.00

0.000 0.00

0073

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0073 

4107.07      750.00 2.100 1,575.00

2.100 1,575.00

0.630 472.50

0.000 0.00

0074

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0074 

4157.00      2.00 174.000 348.00

174.000 348.00

0.000 0.00

0.000 0.00

0075

LB  REINFORCING STEEL FOR COLLARS
0075 

4325.18      2,000.00 4.000 8,000.00

7.000 14,000.00

0.000 0.00

0.000 0.00

0076

EACH18" SAFETY SLOPED END SECTION
0076 

4360.18      200.00 4.000 800.00

4.000 800.00

2.000 400.00

0.000 0.00

0077

EACH18" METAL FLARED-END SECTION
0077 

4360.24      250.00 2.000 500.00

2.000 500.00

0.000 0.00

0.000 0.00

0078

EACH24" METAL FLARED-END SECTION
0078 

4460.18      750.00 1.000 750.00

4.000 3,000.00

0.000 0.00

0.000 0.00

0079

EACH18" CONCRETE FLARED-END SECTION
0079 

4460.30      1,100.00 2.000 2,200.00

2.000 2,200.00

2.000 2,200.00

0.000 0.00

0080

EACH30" CONCRETE FLARED-END SECTION
0080 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   7 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.18      49.00 63.000 3,087.00

63.000 3,087.00

0.000 0.00

0.000 0.00

0081

LF  18" CULVERT PIPE, TYPE 2
0081 

P120.30      270.00 9.000 2,430.00

9.000 2,430.00

10.000 2,700.00

0.000 0.00

0082

LF  30" CULVERT PIPE, TYPE 2
0082 

P300.18      30.00 520.000 15,600.00

520.000 15,600.00

230.000 6,900.00

0.000 0.00

0083

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0083 

P300.24      42.00 212.000 8,904.00

212.000 8,904.00

0.000 0.00

0.000 0.00

0084

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0084 

Contracted 50,736.00

Current 62,234.00

In place 14,412.50

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA 2929+99

0030.40      5,800.00 1.000 5,800.00

1.000 5,800.00

0.000 0.00

0.000 0.00

0085

LS  MOBILIZATION
0085 

4044.00      3,200.00 1.000 3,200.00

1.000 3,200.00

0.000 0.00

0.000 0.00

0086

EACHPREPARATION OF STRUCTURE

AT STA 2929+99

0086 

4051.01      48.00 7.000 336.00

7.000 336.00

0.000 0.00

0.000 0.00

0087

CY  EXCAVATION FOR BOX CULVERTS
0087 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   7 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      825.00 20.345 16,784.63

20.345 16,784.63

0.000 0.00

0.000 0.00

0088

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0088 

4151.00      2.00 1,779.000 3,558.00

1,779.000 3,558.00

0.000 0.00

0.000 0.00

0089

LB  REINFORCING STEEL FOR BOX CULVERT
0089 

8010.03      60.00 6.360 381.60

6.360 381.60

0.000 0.00

0.000 0.00

0090

CY  CRUSHED ROCK FOR BASE COURSE
0090 

Contracted 30,060.23

Current 30,060.23

In place 0.00

This Estimate 0.00

GROUP 4A CULVERT AT STA 2929+99

GROUP 5 SEEDING

0030.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0091

LS  MOBILIZATION
0091 

L001.01      950.00 47.500 45,125.00

47.500 45,125.00

38.436 36,514.20

0.000 0.00

0092

ACRESEEDING, TYPE A
0092 

L001.02      850.00 76.200 64,770.00

76.200 64,770.00

21.188 18,009.80

0.000 0.00

0093

ACRESEEDING, TYPE B
0093 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   8 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      200.00 279.000 55,800.00

279.000 55,800.00

108.402 21,680.40

0.000 0.00

0094

TON MULCH
0094 

Contracted 168,195.00

Current 168,195.00

In place 78,704.40

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA 2861+73.02 LT

0030.60      42,300.00 1.000 42,300.00

1.000 42,300.00

0.000 0.00

0.000 0.00

0095

LS  MOBILIZATION
0095 

3050.15      290.00 216.000 62,640.00

216.200 62,698.00

0.000 0.00

0.000 0.00

0096

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0096 

3051.10      0.90 42,115.000 37,903.50

42,235.000 38,011.50

0.000 0.00

0.000 0.00

0097

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0097 

6000.10      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0098

LS  ABUTMENT NO.1 EXCAVATION
0098 

6000.11      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0099

LS  ABUTMENT NO.2 EXCAVATION
0099 

6001.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0100

LS  BENT NO.1 EXCAVATION
0100 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   8 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6001.01      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0101

LS  BENT NO.2 EXCAVATION
0101 

6004.48      1,000.00 17.300 17,300.00

17.300 17,300.00

0.000 0.00

0.000 0.00

0102

CF  BRIDGE JOINT NOSING
0102 

6005.28      31.25 112.600 3,518.75

112.600 3,518.75

0.000 0.00

0.000 0.00

0103

LF  PREFORMED SILICONE JOINT, TYPE B
0103 

6007.22      187.00 112.000 20,944.00

112.000 20,944.00

0.000 0.00

0.000 0.00

0104

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0104 

6007.23      1,150.00 5.000 5,750.00

5.000 5,750.00

0.000 0.00

0.000 0.00

0105

SY  BRIDGE DECK REPAIR, FULL DEPTH
0105 

6010.22      660.00 67.900 44,814.00

67.900 44,814.00

0.000 0.00

0.000 0.00

0106

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0106 

6010.26      700.00 108.400 75,880.00

108.400 75,880.00

0.000 0.00

0.000 0.00

0107

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0107 

6030.00      22,500.00 1.000 22,500.00

1.000 22,500.00

0.500 11,250.00

0.500 11,250.00

0108

EACHPREPARATION OF BRIDGE AT STATION

2861+73.02 LT

0108 

6100.00      2,100.00 2.000 4,200.00

2.000 4,200.00

0.000 0.00

0.000 0.00

0109

EACHFLOOR DRAINS
0109 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   9 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6107.00      110.00 64.000 7,040.00

64.000 7,040.00

0.000 0.00

0.000 0.00

0110

SY  CONCRETE SLOPE PROTECTION
0110 

6131.50      0.90 39,845.000 35,860.50

39,845.000 35,860.50

0.000 0.00

0.000 0.00

0111

LB  EPOXY COATED REINFORCING STEEL
0111 

6139.50      85.00 64.000 5,440.00

64.000 5,440.00

0.000 0.00

0.000 0.00

0112

SY  SUBSURFACE DRAINAGE MATTING
0112 

6210.14      54.00 1,220.000 65,880.00

1,220.000 65,880.00

0.000 0.00

0.000 0.00

0113

LF  HP 12 INCH X 53 LB STEEL PILING
0113 

6614.10      4,000.00 4.000 16,000.00

4.000 16,000.00

0.000 0.00

0.000 0.00

0114

EACHTEMPORARY SUPPORTS
0114 

8091.00      55.00 260.000 14,300.00

260.000 14,300.00

0.000 0.00

0.000 0.00

0115

CY  GRANULAR BACKFILL
0115 

6210.14      25.42 0.000 0.00

300.000 7,626.00

0.000 0.00

0.000 0.00

4023

LF  HP 12 INCH X 53 LB STEEL PILING
4023 

Contracted 502,270.75

Current 510,062.75

In place 19,250.00

This Estimate 19,250.00

GROUP 6 BRIDGE AT STA 2861+73.02 LT

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   9 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA 2861+73.02 RT

0030.60      42,200.00 1.000 42,200.00

1.000 42,200.00

1.000 42,200.00

0.000 0.00

0116

LS  MOBILIZATION
0116 

3050.15      290.00 214.400 62,176.00

214.400 62,176.00

214.400 62,176.00

0.000 0.00

0117

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0117 

3051.10      0.90 42,130.000 37,917.00

42,130.000 37,917.00

42,128.000 37,915.20

0.000 0.00

0118

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0118 

6000.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0119

LS  ABUTMENT NO.1 EXCAVATION
0119 

6000.11      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0120

LS  ABUTMENT NO.2 EXCAVATION
0120 

6001.00      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0121

LS  BENT NO.1 EXCAVATION
0121 

6001.01      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0122

LS  BENT NO.2 EXCAVATION
0122 

6004.48      1,000.00 17.300 17,300.00

17.300 17,300.00

17.300 17,300.00

0.000 0.00

0123

CF  BRIDGE JOINT NOSING
0123 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   10 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.28      31.25 112.300 3,509.38

112.300 3,509.38

112.300 3,509.38

0.000 0.00

0124

LF  PREFORMED SILICONE JOINT, TYPE B
0124 

6007.22      187.00 112.000 20,944.00

112.000 20,944.00

9.400 1,757.80

0.000 0.00

0125

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0125 

6007.23      1,100.00 5.000 5,500.00

5.000 5,500.00

0.000 0.00

0.000 0.00

0126

SY  BRIDGE DECK REPAIR, FULL DEPTH
0126 

6010.22      645.00 67.800 43,731.00

67.800 43,731.00

67.800 43,731.00

0.000 0.00

0127

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0127 

6010.26      700.00 108.300 75,810.00

108.300 75,810.00

108.300 75,810.00

0.000 0.00

0128

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0128 

6030.00      22,500.00 1.000 22,500.00

1.000 22,500.00

1.000 22,500.00

0.000 0.00

0129

EACHPREPARATION OF BRIDGE AT STATION

2861+73.02 RT

0129 

6100.00      2,200.00 2.000 4,400.00

2.000 4,400.00

2.000 4,400.00

0.000 0.00

0130

EACHFLOOR DRAINS
0130 

6107.00      110.00 62.000 6,820.00

62.000 6,820.00

84.330 9,276.30

0.000 0.00

0131

SY  CONCRETE SLOPE PROTECTION
0131 

6131.50      0.90 39,835.000 35,851.50

39,835.000 35,851.50

39,826.000 35,843.40

0.000 0.00

0132

LB  EPOXY COATED REINFORCING STEEL
0132 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   10 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      85.00 64.000 5,440.00

64.000 5,440.00

64.000 5,440.00

0.000 0.00

0133

SY  SUBSURFACE DRAINAGE MATTING
0133 

6210.14      54.00 1,220.000 65,880.00

1,220.000 65,880.00

929.200 50,176.80

0.000 0.00

0134

LF  HP 12 INCH X 53 LB STEEL PILING
0134 

6614.10      4,000.00 4.000 16,000.00

4.000 16,000.00

4.000 16,000.00

0.000 0.00

0135

EACHTEMPORARY SUPPORTS
0135 

8091.00      55.00 260.000 14,300.00

260.000 14,300.00

260.000 14,300.00

0.000 0.00

0136

CY  GRANULAR BACKFILL
0136 

6210.14      25.42 0.000 0.00

270.800 6,883.74

270.800 6,883.74

0.000 0.00

4008

LF  HP 12 INCH X 53 LB STEEL PILING

Cut off pile at invoice price

4008 

Contracted 511,278.88

Current 518,162.61

In place 480,219.62

This Estimate 0.00

GROUP 6A BRIDGE AT STA 2861+73.02 RT

GROUP 6B BRIDGE AT STA 2885+94.73 LT

0030.60      42,220.00 1.000 42,220.00

1.000 42,220.00

0.000 0.00

0.000 0.00

0137

LS  MOBILIZATION
0137 

1043.50      6.00 300.000 1,800.00

300.000 1,800.00

0.000 0.00

0.000 0.00

0138

SY  RIPRAP FILTER FABRIC
0138 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   11 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      290.00 215.200 62,408.00

215.400 62,466.00

0.000 0.00

0.000 0.00

0139

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0139 

3051.10      0.90 42,070.000 37,863.00

42,185.000 37,966.50

0.000 0.00

0.000 0.00

0140

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0140 

6000.10      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0141

LS  ABUTMENT NO.1 EXCAVATION
0141 

6000.11      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0142

LS  ABUTMENT NO.2 EXCAVATION
0142 

6004.48      1,000.00 17.000 17,000.00

17.000 17,000.00

0.000 0.00

0.000 0.00

0143

CF  BRIDGE JOINT NOSING
0143 

6005.28      31.25 111.000 3,468.75

111.000 3,468.75

0.000 0.00

0.000 0.00

0144

LF  PREFORMED SILICONE JOINT, TYPE B
0144 

6007.22      187.00 120.000 22,440.00

120.000 22,440.00

0.000 0.00

0.000 0.00

0145

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0145 

6007.23      1,100.00 5.000 5,500.00

5.000 5,500.00

0.000 0.00

0.000 0.00

0146

SY  BRIDGE DECK REPAIR, FULL DEPTH
0146 

6010.22      620.00 41.000 25,420.00

41.000 25,420.00

0.000 0.00

0.000 0.00

0147

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0147 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   11 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      690.00 105.800 73,002.00

105.800 73,002.00

0.000 0.00

0.000 0.00

0148

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0148 

6030.00      18,000.00 1.000 18,000.00

1.000 18,000.00

0.500 9,000.00

0.500 9,000.00

0149

EACHPREPARATION OF BRIDGE AT STATION

2885+94.73 LT

0149 

6080.00      11.00 1,810.000 19,910.00

1,810.000 19,910.00

0.000 0.00

0.000 0.00

0150

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0150 

6105.02      250.00 160.000 40,000.00

160.000 40,000.00

0.000 0.00

0.000 0.00

0151

TON ROCK RIPRAP, TYPE B
0151 

6131.50      0.90 38,085.000 34,276.50

38,085.000 34,276.50

0.000 0.00

0.000 0.00

0152

LB  EPOXY COATED REINFORCING STEEL
0152 

6139.50      85.00 50.000 4,250.00

50.000 4,250.00

0.000 0.00

0.000 0.00

0153

SY  SUBSURFACE DRAINAGE MATTING
0153 

6210.14      54.00 910.000 49,140.00

910.000 49,140.00

0.000 0.00

0.000 0.00

0154

LF  HP 12 INCH X 53 LB STEEL PILING
0154 

6310.00      39.00 1,320.000 51,480.00

1,320.000 51,480.00

0.000 0.00

0.000 0.00

0155

SF  STEEL SHEET PILING
0155 

8091.00      55.00 250.000 13,750.00

250.000 13,750.00

0.000 0.00

0.000 0.00

0156

CY  GRANULAR BACKFILL
0156 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   12 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      23.40 0.000 0.00

55.000 1,287.00

0.000 0.00

0.000 0.00

4021

SF  STEEL SHEET PILING
4021 

6210.14      25.42 0.000 0.00

200.000 5,084.00

0.000 0.00

0.000 0.00

4024

LF  HP 12 INCH X 53 LB STEEL PILING
4024 

Contracted 551,928.25

Current 558,460.75

In place 9,000.00

This Estimate 9,000.00

GROUP 6B BRIDGE AT STA 2885+94.73 LT

GROUP 6C BRIDGE AT STA 2885+94.73 RT

0030.60      42,200.00 1.000 42,200.00

1.000 42,200.00

1.000 42,200.00

0.000 0.00

0157

LS  MOBILIZATION
0157 

1043.50      6.00 300.000 1,800.00

300.000 1,800.00

443.550 2,661.30

0.000 0.00

0158

SY  RIPRAP FILTER FABRIC
0158 

3050.15      290.00 215.200 62,408.00

215.200 62,408.00

215.200 62,408.00

0.000 0.00

0159

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0159 

3051.10      0.90 42,070.000 37,863.00

42,070.000 37,863.00

42,070.000 37,863.00

0.000 0.00

0160

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0160 

6000.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0161

LS  ABUTMENT NO.1 EXCAVATION
0161 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   12 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0162

LS  ABUTMENT NO.2 EXCAVATION
0162 

6004.48      1,000.00 17.000 17,000.00

17.000 17,000.00

17.000 17,000.00

0.000 0.00

0163

CF  BRIDGE JOINT NOSING
0163 

6005.28      31.25 111.000 3,468.75

111.000 3,468.75

111.000 3,468.75

0.000 0.00

0164

LF  PREFORMED SILICONE JOINT, TYPE B
0164 

6007.22      187.00 120.000 22,440.00

120.000 22,440.00

68.300 12,772.10

0.000 0.00

0165

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0165 

6007.23      1,100.00 5.000 5,500.00

5.000 5,500.00

0.000 0.00

0.000 0.00

0166

SY  BRIDGE DECK REPAIR, FULL DEPTH
0166 

6010.22      620.00 41.000 25,420.00

41.000 25,420.00

41.000 25,420.00

0.000 0.00

0167

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0167 

6010.26      690.00 105.800 73,002.00

105.800 73,002.00

105.800 73,002.00

0.000 0.00

0168

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0168 

6030.00      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0169

EACHPREPARATION OF BRIDGE AT STATION

2885+94.73 RT

0169 

6080.00      11.00 1,810.000 19,910.00

1,810.000 19,910.00

1,810.000 19,910.00

0.000 0.00

0170

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0170 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   13 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      85.00 160.000 13,600.00

0.000 0.00

193.200 16,422.00

0.000 0.00

0171

TON ROCK RIPRAP, TYPE B
0171 

6131.50      0.90 38,085.000 34,276.50

38,085.000 34,276.50

38,085.000 34,276.50

0.000 0.00

0172

LB  EPOXY COATED REINFORCING STEEL
0172 

6139.50      85.00 50.000 4,250.00

50.000 4,250.00

50.000 4,250.00

0.000 0.00

0173

SY  SUBSURFACE DRAINAGE MATTING
0173 

6210.14      54.00 840.000 45,360.00

840.000 45,360.00

657.500 35,505.00

0.000 0.00

0174

LF  HP 12 INCH X 53 LB STEEL PILING
0174 

6310.00      38.00 1,320.000 50,160.00

1,320.000 50,160.00

1,268.850 48,216.30

0.000 0.00

0175

SF  STEEL SHEET PILING
0175 

8091.00      55.00 250.000 13,750.00

250.000 13,750.00

250.000 13,750.00

0.000 0.00

0176

CY  GRANULAR BACKFILL
0176 

6210.14      25.42 0.000 0.00

182.500 4,639.15

182.500 4,639.15

0.000 0.00

4009

LF  HP 12 INCH X 53 LB STEEL PILING

cut off pile at invoice price

4009 

6104.00      85.00 0.000 0.00

193.200 16,422.00

0.000 0.00

0.000 0.00

4020

TON BROKEN CONCRETE RIPRAP
4020 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   13 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      22.80 0.000 0.00

51.150 1,166.22

0.000 0.00

0.000 0.00

4022

SF  STEEL SHEET PILING
4022 

Contracted 510,408.25

Current 519,035.62

In place 491,764.10

This Estimate 0.00

GROUP 6C BRIDGE AT STA 2885+94.73 RT

GROUP 6D BRIDGE AT STA 2923+16.27

0030.60      42,200.00 1.000 42,200.00

1.000 42,200.00

0.000 0.00

0.000 0.00

0177

LS  MOBILIZATION
0177 

3050.15      290.00 211.800 61,422.00

211.800 61,422.00

0.000 0.00

0.000 0.00

0178

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0178 

3051.10      0.90 41,925.000 37,732.50

41,925.000 37,732.50

0.000 0.00

0.000 0.00

0179

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0179 

6000.10      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0180

LS  ABUTMENT NO.1 EXCAVATION
0180 

6000.11      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0181

LS  ABUTMENT NO.2 EXCAVATION
0181 

6004.48      1,000.00 15.600 15,600.00

15.600 15,600.00

0.000 0.00

0.000 0.00

0182

CF  BRIDGE JOINT NOSING
0182 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   14 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.31      31.25 103.300 3,228.13

103.300 3,228.13

0.000 0.00

0.000 0.00

0183

LF  PREFORMED SILICONE JOINT, TYPE A
0183 

6010.22      425.00 27.700 11,772.50

27.700 11,772.50

0.000 0.00

0.000 0.00

0184

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0184 

6010.26      715.00 45.000 32,175.00

45.000 32,175.00

0.000 0.00

0.000 0.00

0185

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0185 

6016.20      39.00 1,493.000 58,227.00

1,493.000 58,227.00

0.000 0.00

0.000 0.00

0186

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0186 

6030.00      12,400.00 1.000 12,400.00

1.000 12,400.00

0.000 0.00

0.000 0.00

0187

EACHPREPARATION OF BRIDGE AT STATION

2923+16.27

0187 

6107.00      110.00 71.000 7,810.00

71.000 7,810.00

0.000 0.00

0.000 0.00

0188

SY  CONCRETE SLOPE PROTECTION
0188 

6131.23      4.30 4,920.000 21,156.00

4,920.000 21,156.00

0.000 0.00

0.000 0.00

0189

SF  PENETRATING CONCRETE SEALER
0189 

6131.50      0.90 9,910.000 8,919.00

9,910.000 8,919.00

0.000 0.00

0.000 0.00

0190

LB  EPOXY COATED REINFORCING STEEL
0190 

6139.50      85.00 56.000 4,760.00

56.000 4,760.00

0.000 0.00

0.000 0.00

0191

SY  SUBSURFACE DRAINAGE MATTING
0191 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   14 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      54.00 600.000 32,400.00

600.000 32,400.00

0.000 0.00

0.000 0.00

0192

LF  HP 12 INCH X 53 LB STEEL PILING
0192 

6617.25      130.00 590.000 76,700.00

590.000 76,700.00

0.000 0.00

0.000 0.00

0193

SF  CONCRETE REPAIR
0193 

8091.00      55.00 270.000 14,850.00

270.000 14,850.00

0.000 0.00

0.000 0.00

0194

CY  GRANULAR BACKFILL
0194 

6210.14      25.42 0.000 0.00

300.000 7,626.00

0.000 0.00

0.000 0.00

4025

LF  HP 12 INCH X 53 LB STEEL PILING
4025 

Contracted 471,352.13

Current 478,978.13

In place 0.00

This Estimate 0.00

GROUP 6D BRIDGE AT STA 2923+16.27

GROUP 6E BRIDGE AT STA 2967+32.68 LT

0030.60      22,200.00 1.000 22,200.00

1.000 22,200.00

1.000 22,200.00

0.000 0.00

0195

LS  MOBILIZATION
0195 

3050.15      290.00 203.400 58,986.00

203.400 58,986.00

0.000 0.00

0.000 0.00

0196

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0196 

3051.10      0.90 39,240.000 35,316.00

39,240.000 35,316.00

0.000 0.00

0.000 0.00

0197

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0197 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   15 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      1,000.00 14.500 14,500.00

14.500 14,500.00

0.000 0.00

0.000 0.00

0198

CF  BRIDGE JOINT NOSING
0198 

6005.28      31.25 96.300 3,009.38

96.300 3,009.38

0.000 0.00

0.000 0.00

0199

LF  PREFORMED SILICONE JOINT, TYPE B
0199 

6010.22      2,120.00 97.900 207,548.00

97.900 207,548.00

72.200 153,064.00

0.000 0.00

0200

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0200 

6016.20      44.00 596.000 26,224.00

596.000 26,224.00

0.000 0.00

0.000 0.00

0201

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0201 

6030.00      11,300.00 1.000 11,300.00

1.000 11,300.00

0.000 0.00

0.000 0.00

0202

EACHPREPARATION OF BRIDGE AT STATION

2967+32.68 LT

0202 

6107.00      90.00 157.000 14,130.00

157.000 14,130.00

87.548 7,879.32

0.000 0.00

0203

SY  CONCRETE SLOPE PROTECTION
0203 

6131.23      4.25 2,033.000 8,640.25

2,033.000 8,640.25

0.000 0.00

0.000 0.00

0204

SF  PENETRATING CONCRETE SEALER
0204 

6131.50      0.90 9,460.000 8,514.00

9,460.000 8,514.00

5,438.000 4,894.20

0.000 0.00

0205

LB  EPOXY COATED REINFORCING STEEL
0205 

6210.14      54.00 510.000 27,540.00

510.000 27,540.00

0.000 0.00

0.000 0.00

0206

LF  HP 12 INCH X 53 LB STEEL PILING
0206 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   15 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      55.00 160.000 8,800.00

160.000 8,800.00

0.000 0.00

0.000 0.00

0207

CY  GRANULAR BACKFILL
0207 

6210.14      25.42 0.000 0.00

100.000 2,542.00

0.000 0.00

0.000 0.00

4026

LF  HP 12 INCH X 53 LB STEEL PILING
4026 

Contracted 446,707.63

Current 449,249.63

In place 188,037.52

This Estimate 0.00

GROUP 6E BRIDGE AT STA 2967+32.68 LT

GROUP 6F BRIDGE AT STA 2967+32.68 RT

0030.60      32,200.00 1.000 32,200.00

1.000 32,200.00

1.000 32,200.00

0.000 0.00

0208

LS  MOBILIZATION
0208 

3050.15      290.00 203.400 58,986.00

203.400 58,986.00

203.400 58,986.00

0.000 0.00

0209

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0209 

3051.10      0.90 39,240.000 35,316.00

39,240.000 35,316.00

39,240.000 35,316.00

0.000 0.00

0210

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0210 

6004.48      1,000.00 14.500 14,500.00

14.500 14,500.00

14.500 14,500.00

0.000 0.00

0211

CF  BRIDGE JOINT NOSING
0211 

6005.28      31.25 96.300 3,009.38

96.300 3,009.38

96.300 3,009.38

0.000 0.00

0212

LF  PREFORMED SILICONE JOINT, TYPE B
0212 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   16 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      1,750.00 97.900 171,325.00

97.900 171,325.00

97.900 171,325.00

0.000 0.00

0213

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0213 

6016.20      44.00 596.000 26,224.00

596.000 26,224.00

604.920 26,616.48

0.000 0.00

0214

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0214 

6030.00      11,300.00 1.000 11,300.00

1.000 11,300.00

1.000 11,300.00

0.000 0.00

0215

EACHPREPARATION OF BRIDGE AT STATION

2967+32.68 RT

0215 

6107.00      90.00 157.000 14,130.00

157.000 14,130.00

127.748 11,497.32

0.000 0.00

0216

SY  CONCRETE SLOPE PROTECTION
0216 

6131.23      4.25 2,033.000 8,640.25

2,033.000 8,640.25

2,033.000 8,640.25

0.000 0.00

0217

SF  PENETRATING CONCRETE SEALER
0217 

6131.50      0.90 9,460.000 8,514.00

9,460.000 8,514.00

9,454.000 8,508.60

0.000 0.00

0218

LB  EPOXY COATED REINFORCING STEEL
0218 

6210.14      54.00 510.000 27,540.00

510.000 27,540.00

453.000 24,462.00

0.000 0.00

0219

LF  HP 12 INCH X 53 LB STEEL PILING
0219 

8091.00      55.00 160.000 8,800.00

160.000 8,800.00

160.000 8,800.00

0.000 0.00

0220

CY  GRANULAR BACKFILL
0220 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   16 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      25.42 0.000 0.00

57.000 1,448.94

57.000 1,448.94

0.000 0.00

4010

LF  HP 12 INCH X 53 LB STEEL PILING

cut off pile at invoice price.

4010 

Contracted 420,484.63

Current 421,933.57

In place 416,609.97

This Estimate 0.00

GROUP 6F BRIDGE AT STA 2967+32.68 RT

GROUP 6G BRIDGE AT STA 3096+01.78  LT

0030.60      2,200.00 1.000 2,200.00

1.000 2,200.00

0.500 1,100.00

0.000 0.00

0221

LS  MOBILIZATION
0221 

3050.15      290.00 211.800 61,422.00

211.800 61,422.00

0.000 0.00

0.000 0.00

0222

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0222 

3051.10      0.90 42,250.000 38,025.00

42,250.000 38,025.00

0.000 0.00

0.000 0.00

0223

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0223 

6000.10      18,000.00 1.000 18,000.00

1.000 18,000.00

0.000 0.00

0.000 0.00

0224

LS  ABUTMENT NO.1 EXCAVATION
0224 

6000.11      18,000.00 1.000 18,000.00

1.000 18,000.00

0.000 0.00

0.000 0.00

0225

LS  ABUTMENT NO.2 EXCAVATION
0225 

6000.20      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0226

LS  PIER NO.1 EXCAVATION
0226 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   17 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      1,000.00 17.700 17,700.00

17.700 17,700.00

0.000 0.00

0.000 0.00

0227

CF  BRIDGE JOINT NOSING
0227 

6005.28      31.25 115.500 3,609.38

115.500 3,609.38

0.000 0.00

0.000 0.00

0228

LF  PREFORMED SILICONE JOINT, TYPE B
0228 

6005.95      6,600.00 10.000 66,000.00

10.000 66,000.00

0.000 0.00

0.000 0.00

0229

EACHRESETTING BEARING DEVICE
0229 

6006.56      3.75 1,338.000 5,017.50

1,338.000 5,017.50

0.000 0.00

0.000 0.00

0230

SY  BRIDGE DECK GROOVING
0230 

6010.22      675.00 90.200 60,885.00

90.200 60,885.00

19.200 12,960.00

0.000 0.00

0231

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0231 

6010.26      775.00 328.800 254,820.00

328.800 254,820.00

0.000 0.00

0.000 0.00

0232

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0232 

6030.00      66,850.00 1.000 66,850.00

1.000 66,850.00

0.050 3,342.50

0.000 0.00

0233

EACHPREPARATION OF BRIDGE AT STATION

3096+01.78 LT

0233 

6081.00      11.00 2,765.000 30,415.00

2,765.000 30,415.00

0.000 0.00

0.000 0.00

0234

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0234 

6100.00      2,100.00 2.000 4,200.00

2.000 4,200.00

0.000 0.00

0.000 0.00

0235

EACHFLOOR DRAINS
0235 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   17 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6107.00      110.00 63.000 6,930.00

63.000 6,930.00

0.000 0.00

0.000 0.00

0236

SY  CONCRETE SLOPE PROTECTION
0236 

6131.50      0.90 86,360.000 77,724.00

86,360.000 77,724.00

2,169.000 1,952.10

0.000 0.00

0237

LB  EPOXY COATED REINFORCING STEEL
0237 

6139.50      85.00 71.000 6,035.00

71.000 6,035.00

0.000 0.00

0.000 0.00

0238

SY  SUBSURFACE DRAINAGE MATTING
0238 

6210.14      54.00 945.000 51,030.00

945.000 51,030.00

94.600 5,108.40

0.000 0.00

0239

LF  HP 12 INCH X 53 LB STEEL PILING
0239 

6430.50      785.00 10.000 7,850.00

10.000 7,850.00

0.000 0.00

0.000 0.00

0240

EACHPAINTING BEARINGS
0240 

6617.25      130.00 10.000 1,300.00

10.000 1,300.00

0.000 0.00

0.000 0.00

0241

SF  CONCRETE REPAIR
0241 

8091.00      55.00 260.000 14,300.00

260.000 14,300.00

0.000 0.00

0.000 0.00

0242

CY  GRANULAR BACKFILL
0242 

6030.00      1,144.50 0.000 0.00

1.000 1,144.50

0.000 0.00

0.000 0.00

4004

EACHPREPARATION OF BRIDGE AT STATION

Sta 3096+01.78 Lt. replace and tighten loose
diaphram bolts

4004 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   18 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      25.42 0.000 0.00

100.000 2,542.00

5.400 137.27

0.000 0.00

4027

LF  HP 12 INCH X 53 LB STEEL PILING
4027 

Contracted 832,312.88

Current 835,999.38

In place 44,600.27

This Estimate 0.00

GROUP 6G BRIDGE AT STA 3096+01.78  LT

GROUP 6H BRIDGE AT STA 3096+01.78 RT

0030.60      82,200.00 1.000 82,200.00

1.000 82,200.00

1.000 82,200.00

0.000 0.00

0243

LS  MOBILIZATION
0243 

3050.15      290.00 211.800 61,422.00

211.800 61,422.00

211.800 61,422.00

0.000 0.00

0244

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0244 

3051.10      0.90 42,250.000 38,025.00

42,250.000 38,025.00

42,250.000 38,025.00

0.000 0.00

0245

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0245 

6000.10      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0246

LS  ABUTMENT NO.1 EXCAVATION
0246 

6000.11      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0247

LS  ABUTMENT NO.2 EXCAVATION
0247 

6000.20      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0248

LS  PIER NO.1 EXCAVATION
0248 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   18 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      1,000.00 17.700 17,700.00

17.700 17,700.00

17.700 17,700.00

0.000 0.00

0249

CF  BRIDGE JOINT NOSING
0249 

6005.28      31.25 115.500 3,609.38

115.500 3,609.38

115.500 3,609.38

0.000 0.00

0250

LF  PREFORMED SILICONE JOINT, TYPE B
0250 

6005.95      6,600.00 10.000 66,000.00

10.000 66,000.00

10.000 66,000.00

0.000 0.00

0251

EACHRESETTING BEARING DEVICE
0251 

6006.56      3.70 1,311.000 4,850.70

1,311.000 4,850.70

1,311.000 4,850.70

0.000 0.00

0252

SY  BRIDGE DECK GROOVING
0252 

6010.22      675.00 89.300 60,277.50

89.300 60,277.50

129.390 87,338.26

0.000 0.00

0253

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0253 

6010.26      775.00 320.000 248,000.00

320.000 248,000.00

279.910 216,930.25

0.000 0.00

0254

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0254 

6030.00      66,800.00 1.000 66,800.00

1.000 66,800.00

1.000 66,800.00

0.000 0.00

0255

EACHPREPARATION OF BRIDGE AT STATION

3096+01.78 RT

0255 

6081.00      11.00 2,665.000 29,315.00

2,665.000 29,315.00

2,665.000 29,315.00

0.000 0.00

0256

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0256 

6100.00      2,100.00 2.000 4,200.00

2.000 4,200.00

2.000 4,200.00

0.000 0.00

0257

EACHFLOOR DRAINS
0257 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   19 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6107.00      110.00 63.000 6,930.00

63.000 6,930.00

77.080 8,478.80

0.000 0.00

0258

SY  CONCRETE SLOPE PROTECTION
0258 

6131.50      0.90 84,370.000 75,933.00

84,370.000 75,933.00

84,370.000 75,933.00

0.000 0.00

0259

LB  EPOXY COATED REINFORCING STEEL
0259 

6139.50      85.00 71.000 6,035.00

71.000 6,035.00

71.000 6,035.00

0.000 0.00

0260

SY  SUBSURFACE DRAINAGE MATTING
0260 

6210.14      54.00 1,025.000 55,350.00

1,025.000 55,350.00

933.000 50,382.00

0.000 0.00

0261

LF  HP 12 INCH X 53 LB STEEL PILING
0261 

6430.50      785.00 10.000 7,850.00

10.000 7,850.00

10.000 7,850.00

0.000 0.00

0262

EACHPAINTING BEARINGS
0262 

6617.25      130.00 10.000 1,300.00

10.000 1,300.00

4.000 520.00

0.000 0.00

0263

SF  CONCRETE REPAIR
0263 

8091.00      55.00 260.000 14,300.00

260.000 14,300.00

260.000 14,300.00

0.000 0.00

0264

CY  GRANULAR BACKFILL
0264 

6030.02      1,134.00 0.000 0.00

1.000 1,134.00

1.000 1,134.00

0.000 0.00

4005

EACHPREPARATION OF BRIDGE AT STATION

Sta. 3096+01.78 Rt Replace and tighten loose
Diaphram bolts.

4005 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   19 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      25.42 0.000 0.00

94.600 2,404.73

94.600 2,404.73

0.000 0.00

4011

LF  HP 12 INCH X 53 LB STEEL PILING

Pile cut off at invoice price

4011 

Contracted 904,097.58

Current 907,636.31

In place 899,428.12

This Estimate 0.00

GROUP 6H BRIDGE AT STA 3096+01.78 RT

GROUP 6I BRIDGE AT STA 3163+32.06 LT

0030.60      2,200.00 1.000 2,200.00

1.000 2,200.00

0.500 1,100.00

0.000 0.00

0265

LS  MOBILIZATION
0265 

3050.15      290.00 212.100 61,509.00

212.100 61,509.00

0.000 0.00

0.000 0.00

0266

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0266 

3051.10      0.90 41,380.000 37,242.00

41,380.000 37,242.00

0.000 0.00

0.000 0.00

0267

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0267 

6000.10      16,000.00 1.000 16,000.00

1.000 16,000.00

0.000 0.00

0.000 0.00

0268

LS  ABUTMENT NO.1 EXCAVATION
0268 

6000.11      16,000.00 1.000 16,000.00

1.000 16,000.00

0.000 0.00

0.000 0.00

0269

LS  ABUTMENT NO.2 EXCAVATION
0269 

6000.20      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0270

LS  PIER NO.1 EXCAVATION
0270 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   20 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      1,000.00 14.700 14,700.00

14.700 14,700.00

0.000 0.00

0.000 0.00

0271

CF  BRIDGE JOINT NOSING
0271 

6005.28      31.25 97.300 3,040.63

97.300 3,040.63

0.000 0.00

0.000 0.00

0272

LF  PREFORMED SILICONE JOINT, TYPE B
0272 

6006.56      3.70 1,243.000 4,599.10

1,243.000 4,599.10

0.000 0.00

0.000 0.00

0273

SY  BRIDGE DECK GROOVING
0273 

6010.22      675.00 95.500 64,462.50

95.500 64,462.50

19.500 13,162.50

0.000 0.00

0274

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0274 

6010.26      800.00 260.500 208,400.00

260.500 208,400.00

0.000 0.00

0.000 0.00

0275

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0275 

6030.00      66,000.00 1.000 66,000.00

1.000 66,000.00

0.050 3,300.00

0.000 0.00

0276

EACHPREPARATION OF BRIDGE AT STATION

3163+32.06 LT

0276 

6081.00      11.00 2,746.000 30,206.00

2,746.000 30,206.00

0.000 0.00

0.000 0.00

0277

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0277 

6100.00      2,100.00 2.000 4,200.00

2.000 4,200.00

0.000 0.00

0.000 0.00

0278

EACHFLOOR DRAINS
0278 

6107.00      110.00 81.000 8,910.00

81.000 8,910.00

0.000 0.00

0.000 0.00

0279

SY  CONCRETE SLOPE PROTECTION
0279 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   20 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      0.90 76,370.000 68,733.00

76,370.000 68,733.00

2,124.000 1,911.60

0.000 0.00

0280

LB  EPOXY COATED REINFORCING STEEL
0280 

6139.50      85.00 95.000 8,075.00

95.000 8,075.00

0.000 0.00

0.000 0.00

0281

SY  SUBSURFACE DRAINAGE MATTING
0281 

6210.14      52.00 2,210.000 114,920.00

2,210.000 114,920.00

250.900 13,046.80

0.000 0.00

0282

LF  HP 12 INCH X 53 LB STEEL PILING
0282 

8091.00      55.00 460.000 25,300.00

460.000 25,300.00

0.000 0.00

0.000 0.00

0283

CY  GRANULAR BACKFILL
0283 

6030.03      3,738.00 0.000 0.00

1.000 3,738.00

0.000 0.00

0.000 0.00

4006

EACHPREPARATION OF BRIDGE AT STATION

Sta. 3163+32.06 Lt replace and tighten loose
diaphram bolts.

4006 

6210.14      25.42 0.000 0.00

200.000 5,084.00

9.100 231.32

0.000 0.00

4028

LF  HP 12 INCH X 53 LB STEEL PILING
4028 

Contracted 776,497.23

Current 785,319.23

In place 54,752.22

This Estimate 0.00

GROUP 6I BRIDGE AT STA 3163+32.06 LT

GROUP 6J BRIDGE AT STA 3163+32.06 RT

0030.60      72,200.00 1.000 72,200.00

1.000 72,200.00

1.000 72,200.00

0.000 0.00

0284

LS  MOBILIZATION
0284 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   21 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      290.00 212.100 61,509.00

212.100 61,509.00

212.100 61,509.00

0.000 0.00

0285

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0285 

3051.10      0.90 41,380.000 37,242.00

41,380.000 37,242.00

41,380.000 37,242.00

0.000 0.00

0286

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0286 

6000.10      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0287

LS  ABUTMENT NO.1 EXCAVATION
0287 

6000.11      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0288

LS  ABUTMENT NO.2 EXCAVATION
0288 

6000.20      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0289

LS  PIER NO.1 EXCAVATION
0289 

6004.48      1,000.00 14.700 14,700.00

14.700 14,700.00

14.700 14,700.00

0.000 0.00

0290

CF  BRIDGE JOINT NOSING
0290 

6005.28      31.25 97.300 3,040.63

97.300 3,040.63

97.300 3,040.63

0.000 0.00

0291

LF  PREFORMED SILICONE JOINT, TYPE B
0291 

6006.56      3.70 1,243.000 4,599.10

1,243.000 4,599.10

1,243.000 4,599.10

0.000 0.00

0292

SY  BRIDGE DECK GROOVING
0292 

6010.22      670.00 95.500 63,985.00

95.500 63,985.00

95.500 63,985.00

0.000 0.00

0293

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0293 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   21 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      800.00 260.500 208,400.00

260.500 208,400.00

260.500 208,400.00

0.000 0.00

0294

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0294 

6030.00      66,000.00 1.000 66,000.00

1.000 66,000.00

1.000 66,000.00

0.000 0.00

0295

EACHPREPARATION OF BRIDGE AT STATION

3163+32.06 RT

0295 

6081.00      11.00 2,746.000 30,206.00

2,746.000 30,206.00

2,746.000 30,206.00

0.000 0.00

0296

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0296 

6100.00      2,100.00 2.000 4,200.00

2.000 4,200.00

2.000 4,200.00

0.000 0.00

0297

EACHFLOOR DRAINS
0297 

6107.00      110.00 81.000 8,910.00

81.000 8,910.00

98.550 10,840.50

0.000 0.00

0298

SY  CONCRETE SLOPE PROTECTION
0298 

6131.50      0.90 76,305.000 68,674.50

76,305.000 68,674.50

76,305.000 68,674.50

0.000 0.00

0299

LB  EPOXY COATED REINFORCING STEEL
0299 

6139.50      85.00 95.000 8,075.00

95.000 8,075.00

95.000 8,075.00

0.000 0.00

0300

SY  SUBSURFACE DRAINAGE MATTING
0300 

6210.14      53.00 2,210.000 117,130.00

2,210.000 117,130.00

2,039.400 108,088.20

0.000 0.00

0301

LF  HP 12 INCH X 53 LB STEEL PILING
0301 

8091.00      55.00 460.000 25,300.00

460.000 25,300.00

460.000 25,300.00

0.000 0.00

0302

CY  GRANULAR BACKFILL
0302 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   22 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.04      2,835.00 0.000 0.00

1.000 2,835.00

1.000 2,835.00

0.000 0.00

4007

EACHPREPARATION OF BRIDGE AT STATION

Sta. 3163+32.06Lt. Replace tighten diaphram bolts

4007 

6210.14      25.42 0.000 0.00

170.600 4,336.65

170.600 4,336.65

0.000 0.00

4012

LF  HP 12 INCH X 53 LB STEEL PILING

pile cut off at invoice price

4012 

Contracted 846,171.23

Current 853,342.88

In place 846,231.58

This Estimate 0.00

GROUP 6J BRIDGE AT STA 3163+32.06 RT

GROUP 7 GUARDRAIL

0030.70      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0303

LS  MOBILIZATION
0303 

7011.20      25.00 5,337.500 133,437.50

5,337.500 133,437.50

3,544.220 88,605.50

0.000 0.00

0304

LF  W-BEAM GUARDRAIL
0304 

7011.30      35.00 600.000 21,000.00

600.000 21,000.00

0.000 0.00

0.000 0.00

0305

LF  THRIE-BEAM GUARDRAIL
0305 

7018.01      40.00 600.000 24,000.00

600.000 24,000.00

224.000 8,960.00

0.000 0.00

0306

LF  RESET GUARDRAIL
0306 

7020.00      2,500.00 44.000 110,000.00

44.000 110,000.00

30.000 75,000.00

0.000 0.00

0307

EACHBRIDGE APPROACH SECTIONS
0307 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   22 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7022.00      2,500.00 2.000 5,000.00

2.000 5,000.00

1.000 2,500.00

0.000 0.00

0308

EACHEND ANCHORAGE ASSEMBLY
0308 

7022.50      6,500.00 4.000 26,000.00

4.000 26,000.00

0.000 0.00

0.000 0.00

0309

EACHBULLNOSE-12.5'
0309 

7024.25      2,500.00 44.000 110,000.00

44.000 110,000.00

32.000 80,000.00

0.000 0.00

0310

EACHGUARDRAIL END TREATMENT, TYPE I
0310 

7024.27      2,500.00 4.000 10,000.00

4.000 10,000.00

0.000 0.00

0.000 0.00

0311

EACHGUARDRAIL END TREATMENT, TYPE II
0311 

Contracted 449,437.50

Current 449,437.50

In place 265,065.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      21,330.40 1.000 21,330.40

1.000 21,330.40

0.603 12,862.23

0.000 0.00

0312

LS  MOBILIZATION
0312 

A001.12      592.44 3.000 1,777.32

3.000 1,777.32

1.000 592.44

0.000 0.00

0313

EACHPULL BOX, TYPE PB-5
0313 

A009.14      3,244.85 2.000 6,489.70

2.000 6,489.70

1.000 3,244.85

0.000 0.00

0314

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0314 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   23 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.10      2.97 4,166.000 12,373.02

4,166.000 12,373.02

2,062.000 6,124.14

0.000 0.00

0315

LF  1 1/2-INCH CONDUIT IN TRENCH
0315 

A072.10      4.65 76.000 353.40

76.000 353.40

26.000 120.90

0.000 0.00

0316

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0316 

A080.10      2.08 9,420.000 19,593.60

9,420.000 19,593.60

5,162.000 10,736.96

0.000 0.00

0317

LF  STREET LIGHTING CABLE, NO. 2 USE
0317 

A080.22      0.83 4,710.000 3,909.30

4,710.000 3,909.30

2,281.000 1,893.23

0.000 0.00

0318

LF  STREET LIGHTING CABLE, NO. 6 BARE
0318 

A610.40      2,970.50 1.000 2,970.50

1.000 2,970.50

0.000 0.00

0.000 0.00

0319

EACHREMOVE TEMPORARY LIGHTING SYSTEM

NO. 2

0319 

A610.41      2,970.50 1.000 2,970.50

1.000 2,970.50

0.000 0.00

0.000 0.00

0320

EACHREMOVE TEMPORARY LIGHTING SYSTEM

NO. 3

0320 

A610.42      3,597.75 1.000 3,597.75

1.000 3,597.75

0.000 0.00

0.000 0.00

0321

EACHREMOVE TEMPORARY LIGHTING SYSTEM

NO. 4

0321 

A700.20      2,228.25 16.000 35,652.00

16.000 35,652.00

8.000 17,826.00

0.000 0.00

0322

EACHRELOCATE STREET LIGHTING UNIT
0322 

A706.00      510.11 4.000 2,040.44

4.000 2,040.44

4.000 2,040.44

0.000 0.00

0323

EACHRELOCATE PULL BOX
0323 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   23 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A800.55      8.29 376.000 3,117.04

376.000 3,117.04

245.000 2,031.05

7.000 58.03

0324

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 1

0324 

A800.56      8.29 376.000 3,117.04

376.000 3,117.04

246.000 2,039.34

7.000 58.03

0325

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 2

0325 

A800.57      8.29 376.000 3,117.04

376.000 3,117.04

190.000 1,575.10

7.000 58.03

0326

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 3

0326 

A800.63      8.29 376.000 3,117.04

376.000 3,117.04

246.000 2,039.34

7.000 58.03

0327

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 4

0327 

A800.64      8.29 376.000 3,117.04

376.000 3,117.04

190.000 1,575.10

7.000 58.03

0328

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 5

0328 

Contracted 128,643.13

Current 128,643.13

In place 64,701.12

This Estimate 290.15

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.00      225.00 494.000 111,150.00

494.000 111,150.00

276.000 62,100.00

7.000 1,575.00

0329

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0329 

0001.08      0.50 195,837.000 97,918.50

195,837.000 97,918.50

168,187.000 84,093.50

4,648.000 2,324.00

0330

BDAYBARRICADE, TYPE II
0330 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   24 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      1.00 24,361.000 24,361.00

24,361.000 24,361.00

18,646.000 18,646.00

480.000 480.00

0331

BDAYBARRICADE, TYPE III
0331 

0001.75      5.00 1,200.000 6,000.00

1,200.000 6,000.00

634.000 3,170.00

0.000 0.00

0332

EACHTEMPORARY SIGN DAY
0332 

0001.90      0.50 72,500.000 36,250.00

72,500.000 36,250.00

58,962.000 29,481.00

1,372.000 686.00

0333

EACHSIGN DAY
0333 

0001.99      0.25 15,758.000 3,939.50

15,758.000 3,939.50

0.000 0.00

0.000 0.00

0334

EACHCONTRACTOR FURNISHED SIGN DAY
0334 

0002.18      2.25 3,400.000 7,650.00

3,400.000 7,650.00

7,848.000 17,658.00

6,829.000 15,365.25

0335

LF  4" WHITE REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0335 

0002.19      2.25 3,400.000 7,650.00

3,400.000 7,650.00

3,130.000 7,042.50

2,021.000 4,547.25

0336

LF  4" YELLOW REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0336 

0002.28      0.25 10,500.000 2,625.00

10,500.000 2,625.00

0.000 0.00

0.000 0.00

0337

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0337 

0002.30      0.25 307,000.000 76,750.00

307,000.000 76,750.00

313,250.000 78,312.50

0.000 0.00

0338

LF  PAVEMENT MARKING REMOVAL
0338 

0002.44      0.08 70,000.000 5,600.00

70,000.000 5,600.00

22,480.000 1,798.40

0.000 0.00

0339

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0339 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   24 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.01 70,000.000 700.00

70,000.000 700.00

0.000 0.00

0.000 0.00

0340

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0340 

0002.76      0.14 493,000.000 69,020.00

493,000.000 69,020.00

497,306.500 69,622.92

23,333.000 3,266.62

0341

LF  PERMANENT PAVEMENT MARKING, PAINT
0341 

0002.84      5.00 18,700.000 93,500.00

18,700.000 93,500.00

18,608.000 93,040.00

0.000 0.00

0342

LF  TUBULAR POST CURB SYSTEM
0342 

0002.85      15.00 902.000 13,530.00

902.000 13,530.00

480.000 7,200.00

0.000 0.00

0343

EACHTUBULAR POST
0343 

0002.87      15.00 914.000 13,710.00

914.000 13,710.00

944.000 14,160.00

0.000 0.00

0344

EACHCHANNELIZING BLOCK
0344 

0002.97      300.00 952.000 285,600.00

952.000 285,600.00

1,079.000 323,700.00

28.000 8,400.00

0345

DAY FLASHING ARROW PANEL
0345 

0003.10      275.00 60.000 16,500.00

60.000 16,500.00

69.000 18,975.00

0.000 0.00

0346

DAY FLAGGING
0346 

0003.50      35.00 750.000 26,250.00

750.000 26,250.00

437.500 15,312.50

0.000 0.00

0347

LF  CONCRETE PROTECTION BARRIER
0347 

0003.56      7.00 1,950.000 13,650.00

1,950.000 13,650.00

412.500 2,887.50

0.000 0.00

0348

LF  RELOCATE CONCRETE PROTECTION BARRIER
0348 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   25 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.57      750.00 6.000 4,500.00

6.000 4,500.00

0.000 0.00

0.000 0.00

0349

EACHRELOCATE INERTIAL BARRIER SYSTEM
0349 

0003.64      250.00 18.000 4,500.00

18.000 4,500.00

0.000 0.00

0.000 0.00

0350

EACHREPLACEMENT MODULE
0350 

0003.66      2,000.00 2.000 4,000.00

2.000 4,000.00

2.000 4,000.00

0.000 0.00

0351

EACHINERTIAL BARRIER SYSTEM
0351 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

0.000 0.00

0.000 0.00

0352

EACHTEMPORARY RUMBLE STRIP
0352 

0003.74      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0353

EACHTEMPORARY TRAFFIC SIGNAL
0353 

0010.04      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0354

EACHFIELD OFFICE
0354 

0020.00      2.00 10,000.000 20,000.00

10,000.000 20,000.00

2,976.500 5,953.00

0.000 0.00

0355

HOURTRAINING
0355 

0030.00      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0356

LS  MOBILIZATION
0356 

1017.00      162,200.00 1.000 162,200.00

1.000 162,200.00

0.506 82,073.20

0.000 0.00

0357

LS  CONSTRUCTION STAKING AND SURVEYING
0357 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   25 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      140.00 150.000 21,000.00

150.000 21,000.00

9.500 1,330.00

0.000 0.00

0358

HOURRENTAL OF LOADER, FULLY OPERATED
0358 

9110.02      145.00 90.000 13,050.00

90.000 13,050.00

21.500 3,117.50

0.000 0.00

0359

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0359 

9110.03      100.00 150.000 15,000.00

150.000 15,000.00

10.500 1,050.00

0.000 0.00

0360

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0360 

9110.07      85.00 190.000 16,150.00

190.000 16,150.00

4.000 340.00

0.000 0.00

0361

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0361 

9110.27      150.00 150.000 22,500.00

150.000 22,500.00

24.500 3,675.00

0.000 0.00

0362

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0362 

L022.75      3.50 2,500.000 8,750.00

2,500.000 8,750.00

181.000 633.50

0.000 0.00

0363

LF  TEMPORARY SILT CHECK
0363 

L022.90      3.25 5,000.000 16,250.00

5,000.000 16,250.00

3,775.000 12,268.75

0.000 0.00

0364

LF  TEMPORARY SILT FENCE
0364 

L022.92      4.75 2,500.000 11,875.00

2,500.000 11,875.00

0.000 0.00

0.000 0.00

0365

LF  TEMPORARY EARTH CHECK
0365 

L032.70      300.00 4.000 1,200.00

4.000 1,200.00

0.000 0.00

0.000 0.00

0366

TON TEMPORARY MULCH
0366 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   26 of 34

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.24      2,000.00 17.000 34,000.00

17.000 34,000.00

0.000 0.00

0.000 0.00

0367

EACHSTORM EVENT RESTORATION - INCENTIVE
0367 

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0.000 0.00

0368

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0368 

7322.00      32.55 0.000 0.00

733.000 23,859.15

0.000 0.00

0.000 0.00

4013

SF  TYPE B SIGN

Type B signage at Interchanges 55 and 59

4013 

7340.00      5.25 0.000 0.00

5,950.000 31,237.50

0.000 0.00

0.000 0.00

4014

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS

Signage at exit 55 and exit 59

4014 

7360.24      1,128.75 0.000 0.00

20.000 22,575.00

0.000 0.00

0.000 0.00

4015

EACH24" SIGN SUPPORT FOOTING
4015 

7360.36      1,601.25 0.000 0.00

4.000 6,405.00

0.000 0.00

0.000 0.00

4016

EACH36" SIGN SUPPORT FOOTING
4016 

7390.10      500.00 0.000 0.00

12.000 6,000.00

0.000 0.00

0.000 0.00

4017

EACHREMOVE SIGN, POST, AND FOOTING
4017 

Contracted 1,398,929.00

Current 1,489,005.65

In place 1,069,140.77

This Estimate 36,644.12

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 34,422,028.63

Current 34,079,684.29

In place 18,550,310.72

This Estimate 232,272.11

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   26 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.72      12" CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

140090-001

na

65,481.00 399,434.10S.P. Initial Payment0009

140090-001

na

-4,362.667 -26,612.27S.P. Adjustment0015

140090-001

na

-61,118.333 -372,821.83S.P. Closure0016

S-1345941 

na

57,801.00 352,586.10S.P. Initial Payment0020

S-1345941 

na

-1,605.41 -9,793.00S.P. Adjustment0020

$342,793.10Total for stockpile nbr 1: 56,195.59

2Stkpl Nbr

140090-001

na

42,703.333 260,490.33S.P. Initial Payment0016

140090-001

na

-26,194.397 -159,785.82S.P. Adjustment0016

140090-001

na

-7,389.239 -45,074.36S.P. Adjustment0017

140090-001

na

-5,606.319 -34,198.55S.P. Adjustment0018

140090-001

na

-1,632.218 -9,956.53S.P. Adjustment0019

140090-001

na

-1,605.41 -9,793.00S.P. Adjustment0020

$1,682.07Total for stockpile nbr 2: 275.75



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   27 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.72      12" CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

21029     

na

16,278.012 358,116.26S.P. Initial Payment0016

21029     

na

-3,935.70815 -86,585.58S.P. Adjustment0016

21029     

na

-1,110.23316 -24,425.13S.P. Adjustment0017

21029     

na

-842.34943 -18,531.69S.P. Adjustment0018

21029     

na

-245.24075 -5,395.30S.P. Adjustment0019

21052     

na

21,500.00 473,000.00S.P. Initial Payment0020

21029     

na

-241.21285 -5,306.68S.P. Adjustment0020

$690,871.88Total for stockpile nbr 3: 31,403.26766

4Stkpl Nbr

21029     

na

29,500.00 309,750.00S.P. Initial Payment0016

21029     

na

-9,168.03895 -96,264.41S.P. Adjustment0016

21029     

na

-2,586.23365 -27,155.45S.P. Adjustment0017

21029     

na

-1,962.21165 -20,603.22S.P. Adjustment0018

21029     

na

-571.2763 -5,998.40S.P. Adjustment0019

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   27 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.72      12" CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

21052     

na

36,800.00 386,400.00S.P. Initial Payment0020

21029     

na

-561.8935 -5,899.88S.P. Adjustment0020

$540,228.64Total for stockpile nbr 4: 51,450.34595

$1,575,575.69Total for proposal line nbr 0028: 139,324.95361

$1,575,575.69Total for item code 3075.72: 139,324.95361

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

21012     

na

41,962.963 283,250.00S.P. Initial Payment0010

21012     

na

-548.80 -3,704.40S.P. Adjustment0012

21012     

na

-36,923.879 -249,236.18S.P. Adjustment0013

21012     

na

-4,490.284 -30,309.42S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S-72705   

na

46,948.00 27,229.84S.P. Initial Payment0010



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   28 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S-72705   

na

-548.80 -318.30S.P. Adjustment0012

S-72705   

na

-36,923.879 -21,415.85S.P. Adjustment0013

S-72705   

na

-9,475.321 -5,495.69S.P. Adjustment0014

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

140090-902

na

31,500.00 330,750.00S.P. Initial Payment0014

140090-902

na

-7,578.66655 -79,576.00S.P. Adjustment0014

140090-902

na

-16,754.6666 -175,924.00S.P. Adjustment0015

140090-902

na

-3,592.14625 -37,717.54S.P. Adjustment0016

140090-902

na

-1,708.7609 -17,941.99S.P. Adjustment0017

140090-902

na

-771.20225 -8,097.62S.P. Adjustment0018

140090-902

na

-133.58835 -1,402.68S.P. Adjustment0019

140090-902

na

-960.9691 -10,090.17S.P. Closure0020

$0.00Total for stockpile nbr 3: 0.00

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   28 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

140090-902

na

9,000.00 198,000.00S.P. Initial Payment0014

140090-902

na

-3,253.41328 -71,575.09S.P. Adjustment0014

140090-902

na

-5,746.58672 -126,424.91S.P. Adjustment0015

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

S-73554   

na

90,166.00 52,296.28S.P. Initial Payment0020

S-73554   

na

1,046.577 607.01S.P. Adjustment0020

S-73554   

na

0.383 0.22S.P. Adjustment0021

S-73554   

na

3.195 1.85S.P. Adjustment0024

$52,905.36Total for stockpile nbr 5: 91,216.155

$52,905.36Total for proposal line nbr 0029: 91,216.155

$52,905.36Total for item code 3075.76: 91,216.155



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   29 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 51458  000   

Prpsl Line Nbr 0259

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91528775  

na

41,898.00 22,939.16S.P. Initial Payment0006

91528775  

na

-749.00 -410.08S.P. Adjustment0007

91528775  

na

-5,620.00 -3,076.95S.P. Adjustment0009

91528775  

na

-11,725.00 -6,419.44S.P. Adjustment0012

91528775  

na

-23,804.00 -13,032.69S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0259: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51458  000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

150429-1  

na

810.00 20,590.20S.P. Initial Payment0004

150429-1  

na

-810.00 -20,590.20S.P. Closure0006

$0.00Total for stockpile nbr 1: 0.00

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   29 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51458  000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

150427-2  

na

860.00 21,861.20S.P. Initial Payment0004

150424-3  

HP pile group 6A

840.00 21,352.80S.P. Initial Payment0004

140423-3  

HP pile Group 6H

720.00 18,302.40S.P. Initial Payment0004

150422-1  

HP group 6F

840.00 21,352.80S.P. Initial Payment0004

150421-2  

HP Group 6C

830.00 21,098.60S.P. Initial Payment0004

150421-2  

na

845.00 21,479.90S.P. Initial Payment0004

150427-2  

na

-860.00 -21,861.20S.P. Closure0006

150424-3  

HP pile group 6A

-840.00 -21,352.80S.P. Closure0006

140423-3  

HP pile Group 6H

-720.00 -18,302.40S.P. Closure0006

150422-1  

HP group 6F

-840.00 -21,352.80S.P. Closure0006

150421-2  

HP Group 6C

-830.00 -21,098.60S.P. Closure0006

150421-2  

na

-845.00 -21,479.90S.P. Closure0006

151030-3  

HP pile group 6

1,220.00 31,012.40S.P. Initial Payment0021



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   30 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51458  000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

151029-3  

HP group 6E

510.00 12,964.20S.P. Initial Payment0021

151030-1  

HP Group 6B

910.00 23,132.20S.P. Initial Payment0021

151030-1  

HP Group 6B

0.00 0.00S.P. Closure0021

$67,108.80Total for stockpile nbr 2: 2,640.00

3Stkpl Nbr

150429-1  

na

1,220.00 31,012.40S.P. Initial Payment0006

150429-1  

na

-762.40 -19,380.21S.P. Adjustment0008

150429-1  

na

-91.70 -2,331.01S.P. Adjustment0009

150429-1  

na

-365.90 -9,301.18S.P. Closure0010

$0.00Total for stockpile nbr 3: 0.00

$67,108.80Total for proposal line nbr 0134: 2,640.00

Prpsl Line Nbr 0192

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

150424-3  

na

840.00 21,352.80S.P. Initial Payment0006

$21,352.80Total for stockpile nbr 1: 840.00

$21,352.80Total for proposal line nbr 0192: 840.00

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   30 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51458  000   

Prpsl Line Nbr 0219

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

150427-2  

na

510.00 12,964.20S.P. Initial Payment0006

150427-2  

na

-510.00 -12,964.20S.P. Closure0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0219: 0.00

Prpsl Line Nbr 0261

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1500422-1 

na

0.00 0.00S.P. Closure0006

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

150422-1  

na

0.00 0.00S.P. Closure0006

150422-1  

Sidney Interchange 6J

2,210.00 56,178.20S.P. Initial Payment0021

15151030-2

Old Post 6G

945.00 24,021.90S.P. Initial Payment0021

$80,200.10Total for stockpile nbr 2: 3,155.00

$80,200.10Total for proposal line nbr 0261: 3,155.00



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   31 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51458  000   

Prpsl Line Nbr 0301

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

150420-9  

na

2,150.00 54,653.00S.P. Initial Payment0006

150420-9  

na

-1,441.20 -36,635.30S.P. Adjustment0006

150420-9  

na

-598.20 -15,206.24S.P. Adjustment0007

150420-9  

na

-110.60 -2,811.46S.P. Closure0010

15151029-2

HWy 19 6D

600.00 15,252.00S.P. Initial Payment0021

$15,252.00Total for stockpile nbr 1: 600.00

$15,252.00Total for proposal line nbr 0301: 600.00

$183,913.70Total for item code 6210.14: 7,235.00

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 51458  000   

Prpsl Line Nbr 0304

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     

na

2,675.00 33,919.00S.P. Initial Payment0024

9997G     

na

-781.72 -9,912.21S.P. Adjustment0026

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   31 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 51458  000   

Prpsl Line Nbr 0304

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     

na

-100.00 -1,268.00S.P. Adjustment0027

$22,738.79Total for stockpile nbr 1: 1,793.28

$22,738.79Total for proposal line nbr 0304: 1,793.28

$22,738.79Total for item code 7011.20: 1,793.28

Item Cd Item Desc

7011.30      THRIE-BEAM GUARDRAIL

Project 51458  000   

Prpsl Line Nbr 0305

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     

na

600.00 10,440.00S.P. Initial Payment0024

$10,440.00Total for stockpile nbr 1: 600.00

$10,440.00Total for proposal line nbr 0305: 600.00

$10,440.00Total for item code 7011.30: 600.00

Item Cd Item Desc

7018.01      RESET GUARDRAIL

Project 51458  000   

Prpsl Line Nbr 0306

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     

na

600.00 7,308.00S.P. Initial Payment0024



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   32 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7018.01      RESET GUARDRAIL

Project 51458  000   

Prpsl Line Nbr 0306

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     

na

-224.00 -2,728.32S.P. Adjustment0024

$4,579.68Total for stockpile nbr 1: 376.00

$4,579.68Total for proposal line nbr 0306: 376.00

$4,579.68Total for item code 7018.01: 376.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 51458  000   

Prpsl Line Nbr 0307

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9838G     

na

33.00 55,308.00S.P. Initial Payment0018

9838G     

na

-5.00 -8,380.00S.P. Adjustment0019

9838G     

na

-5.00 -8,380.00S.P. Adjustment0021

9838G     

na

-23.00 -38,548.00S.P. Closure0024

9997G     

na

24.00 28,440.00S.P. Initial Payment0025

9997G     

na

-9.00 -10,665.00S.P. Adjustment0026

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   32 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 51458  000   

Prpsl Line Nbr 0307

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     

na

-1.00 -1,185.00S.P. Adjustment0027

$16,590.00Total for stockpile nbr 1: 14.00

$16,590.00Total for proposal line nbr 0307: 14.00

$16,590.00Total for item code 7020.00: 14.00

Item Cd Item Desc

7022.00      END ANCHORAGE ASSEMBLY

Project 51458  000   

Prpsl Line Nbr 0308

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     

na

1.00 487.00S.P. Initial Payment0024

$487.00Total for stockpile nbr 1: 1.00

$487.00Total for proposal line nbr 0308: 1.00

$487.00Total for item code 7022.00: 1.00



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   33 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7022.50      BULLNOSE-12.5'

Project 51458  000   

Prpsl Line Nbr 0309

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     4.00 14,692.00S.P. Initial Payment0024

$14,692.00Total for stockpile nbr 1: 4.00

$14,692.00Total for proposal line nbr 0309: 4.00

$14,692.00Total for item code 7022.50: 4.00

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 51458  000   

Prpsl Line Nbr 0310

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9838G     

na

4.00 6,256.00S.P. Initial Payment0018

9838G     

na

-4.00 -6,256.00S.P. Adjustment0019

9997G     

na

24.00 28,440.00S.P. Initial Payment0024

9997G     

na

22.00 36,872.00S.P. Initial Payment0025

9997G     

na

-24.00 -28,440.00S.P. Closure0025

9997G     

na

-9.00 -15,084.00S.P. Adjustment0026

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   33 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 51458  000   

Prpsl Line Nbr 0310

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9997G     

na

-1.00 -1,676.00S.P. Adjustment0027

$20,112.00Total for stockpile nbr 1: 12.00

$20,112.00Total for proposal line nbr 0310: 12.00

$20,112.00Total for item code 7024.25: 12.00

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 51458  000   

Prpsl Line Nbr 0311

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9838G     

na

4.00 6,256.00S.P. Initial Payment0024

$6,256.00Total for stockpile nbr 1: 4.00

$6,256.00Total for proposal line nbr 0311: 4.00

$6,256.00Total for item code 7024.27: 4.00

Item Cd Item Desc

8029.25      FOUNDATION COURSE

Project 51458  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

140090-001

na

44,354.00 10,201.42S.P. Initial Payment0009



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5458           

0029 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   34 of 34

Nebraska Department of Roads Date: 05.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

8029.25      FOUNDATION COURSE

Project 51458  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

140090-001

na

-3,088.49391 -710.35S.P. Adjustment0011

140090-001

na

-3,353.6811 -771.35S.P. Adjustment0013

140090-001

na

-3,609.61061 -830.21S.P. Adjustment0014

140090-001

na

-8,655.40273 -1,990.74S.P. Adjustment0015

140090-001

na

-6,666.39868 -1,533.27S.P. Adjustment0016

140090-001

na

-1,950.58621 -448.63S.P. Adjustment0017

140090-001

na

-1,322.5818 -304.19S.P. Adjustment0018

140090-001

na

-15,707.24496 -3,612.68S.P. Closure0019

S-1345940 

na

37,354.00 8,591.42S.P. Initial Payment0020

S-1345940 

na

3,390.474 779.81S.P. Adjustment0020

S-1345940 

na

-78.037 -17.95S.P. Adjustment0021

$9,353.28Total for stockpile nbr 1: 40,666.437

$9,353.28Total for proposal line nbr 0050: 40,666.437

$9,353.28Total for item code 8029.25: 40,666.437

$1,917,643.50Total remaining for contract:


